

Construction Update Week of December 5-9, 2016

The contractor on the VT 14 Bridge Project will be finishing up final work activities and preparing to close the site for the winter. Work will include pouring the concrete headwall on the end of a newly installed 42" drainage pipe. Once the headwall is poured it will be cured for a 7-day period. The contractor will also finish backfilling the 42" pipe, begin cleaning up the area and demobilize equipment and material from the work site.

All work will be done during the day with some traffic delays during the non-peak (9:00 AM – 3 PM) hours. Flaggers will assist motorists through the construction zone when travel is limited to one lane.

Throughout construction the speed limit through E Montpelier village will be 25 mph.

PLEASE DRIVE WITH CAUTION THROUGH THE WORK ZONE AND "HANDS FREE" IF USING A CELL PHONE