

The contractor for the VT 14 Bridge Project, CCS Constructors, INC continues to work on building foundational sections of the new bridge. Next week the contractor will:

- Remove the temporary causeway from the US 14 side of the Winooski River
- Complete slope stabilization around Abutment #1 on the VT 14 side of the river
- Begin slope stabilization around Pier # 1, the Route 2 side of the river
- Build a crane pad on the US 2 side of the project



*The pier cap is placed by crane on top of the Pier #1 on the VT 14 side of the Winooski River.*



*View of the bridge pier once the cap has been set.*

#### **Traffic impacts for next week...**

- There will be very little impact on traffic except for brief, intermittent interruptions as trucks enter and exit the work site.
- The construction site will be closed on Wednesday, July 4<sup>th</sup>.

Please watch out for flaggers and **EXERCISE CAUTION WHILE TRAVELING THROUGH THE WORK ZONE.**

Motorists are advised that the speed limit is 25 m.p.h. and speeding through a construction zone can lead to increased fines.

More information on the project is available on the project website, [www.vt14emontpelier.vtransprojects.vermont.gov](http://www.vt14emontpelier.vtransprojects.vermont.gov). People who would like to receive weekly construction updates should contact the project's Public Outreach Coordinator, Jill Barrett, by telephone 802-272-1248 or by email, [jbarrett@fhiplan.com](mailto:jbarrett@fhiplan.com).